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WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-012797
Address: 333 Burma Road Date Inspected: 25-Mar-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1300

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 2130

Contractor: American Bridge/Fluor Enterprises, a Vv L ocation: Job Site

CWI Name: See Contents in Report CWI Present: Yes[] No

Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A

Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A

Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A

Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: Orthotropic Box Girders

Summary of Items Observed:

At the start of the shift the Quality Assurance Inspector (QAI) traveled to the project site and observed the
following work performed by American Bridge/Fluor Enterprises (AB/F) personnel at the E1/E2 and E2/E3 field
splices:

A). Welding of the Field Splice E1 to E2.
A) Field Splice ELVE2, WN: 1E-2E-D

The QAI observed the automated FCAW-G welding process during the CJP welding of the bottom plate field
splice performed by Rory Hogan 1D-3186 and Jeremy Dolman ID-5042. The welders utilized the FCAW-G
welding process as per the WPS ABF-WPS-D15-3040A-4 Rev. 0 which was also used as areference by the QC
inspector Bernie Docenato verify the welding parameters and the surface temperatures. The DCEP welding
parameters were verified and noted by the QC inspector and were noted as follows: 256 amps, 23.2 voltsand a
travel speed measured at 195mm/minute. The minimum preheat temperature of 65 degrees Celsius and the
maximum interpass temperature of 230 degrees Celsius were maintained. The welding operators continued to
experience porosity during the CIJP welding and additional grinding was performed to remove the porosity prior to
the welding of subsequent passes. The welding was terminated at approximately 1715 and the contractor, AB/F,
has elected to leave the heating bands on the weld joint continuously which was verified by the QAI, at thetime
the welding was terminated. The welding will resume on the next scheduled shift, 03/26/10.

The QAI aso observed the removal of the backing bar and the back gouging of the side plate field splice identified
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as WN: 1E-2E-C. The back gouging was performed by Salvador Sandoval ID-2202 utilizing the plasmaarc
cutting process.

QA Observation and Verification Summary

The QA inspector observed the QC activities and the welding of the EL/E2 field splices utilizing the WPS as noted
above, which appeared to be posted at the weld station. The welding parameters and surface temperatures were
verified by the QC inspector's and utilizing a Fluke 337 clamp meter for the electrical welding parameters and a
Fluke 63 IR Thermometer for verifying the preheat and interpass temperatures. The 1.4 mm diameter
consumables identified as ESAB Dual Shield 70 Ultra Plus was utilized during the FCAW-G welding of the CIP
groove welds and appeared to be in compliance with the AWS Specification A5.20 and the AWS Classification
E71T-1M. The QC inspection, testing and welding performed on this shift was not completed, except as noted
above, appeared to be in general compliance with the contract documents. The QAI randomly verified the QC
inspection, testing, welding parameters and the surface temperatures utilizing various inspection equipment and
gages, a Fluke 337 Clamp Meter and Tempilstik Temperature indicators.

The QAI aso performed a random ultrasonic verification test of the Complete Joint Penetration (CJP)groove weld
identified as WN: 1E-2E-F, Weld Segment F1, WN: 2E-3E-B, Segment B1 and WN: 2E-3E-F, Segment F1. A
total area of approximately 10% was ultrasonically tested to verify the weld and testing by QC meet the
requirements of the contract documents. The examination was performed in the first and second leg and a
ultrasonic test report, TL6027, was generated on this date.

The QAI aso performed arandom MPT verification test of the Complete Joint Penetration (CJP)groove weld
identified as WN: 1E-2E-F, Weld Segment F1, WN: 2E-3E-B, Segment B1 and WN: 2E-3E-F, Segment F1. A
total area of approximately 10% was tested to verify the weld and testing performed by QC meet the requirements
of the contract documents. The QAI performed the test in two (2) directions (longitudinal and transverse
axis)during the perfomance of the QAI MPT verification. An Magnetic Particle Test report, TL6028, was
generated on this date.

The digital photographs below illustrate the work observed during this scheduled shift.
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Summary of Conversations:

There were no pertinent conversations discussed in regards to the project except as noted above.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Mohammad Fatemi (916) 813-3677, who represents the Office of Structural
Materials for your project.

I nspected By: Reyes,Danny Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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